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February 18, 1987

Kathy Davidson

U.S. EPA, M/S 525
1200 Sixth Avenue
Seattle, WA 98101

Dear Kathy:

We have finished our agency review of the Colbert Draft Feasibility
Study and have given our comments to Golder for correction.

The comments are not voluminous and they should be able to incorporate
them and begin reproducing the final F/S document for public
distribution by the end of February.

I do have a problem with timing however. I have been reluctant to set
the public meeting date until the document has been finalized and fact
sheets developed. I don't want to go to a public meeting without first
having the document available for them, especially at the Colbert site.

In the mean time, one of our community relations staff persons has just
taken another job which will make preparing the fact sheets more
complicated and time consuming.

The last time I asked for a time extension, the paperwork process
consumed five weeks of an eight week extension. Fortunately the first
five weeks didn't require a lot of consultant time. The next three
will, and so will the next month (March). This is when we are
tentatively scheduling the public meeting at Colbert.

I am asking for another extension for two months to preserve the
contractor for the public meeting and responsiveness summary. This time
however, I would like you to send a letter to our contract specialists
notifying them of your approval, so I can head off the three to five
week dead time the amendment process would consume. They said this
would be enough authorization for me to proceed and for them to task the
consultant.

I asked our contract specialists to authorize work assignments during
the last extension but they said they had no authority for us to
proceed.

Those types of delays have been causing us some problems. Perhaps in
our upcoming reorganization some of this will be streamlined but in the
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meantime your letter to us authorizing us to proceed on the time
extension should expedite this.

Sincerely,

e — :

Fred Gardner
Project Manager
Colbert Landfill






